GENERAL OBLIGATION BOND PROJECT OVERSIGHT COMMITTEE
MEETING MINUTES
JUNE 3, 2002
1.

Attendance – See Attendance Sheet attachment.

2.

Review and Acceptance of May 13, 2002 meeting minutes.

ACTION:

3.

Ms. Amy Rabin reviewed the minutes and asked that the comment
she had made be corrected regarding the funding for the seawall
repair that was not being used. Mr. Michael Rotbart asked that the
spelling of his name be corrected on Page 4. A motion to approve
the minutes of the May 13, 2002 Committee meeting was made by
Mr. Frank Del Vecchio, and seconded by Mr. Mitch Novak. The
motion passed.

Capital Improvement Projects Video
The new CIP Video that will air on Cable Channel 20 was shown to the
G.O. Bond Oversight Committee. Gerry Helfman from NBC Channel 6
narrated it. Also included in the video were Mayor Dermer, various
employees from the Capital Improvement Projects Office and Hazen &
Sawyer. The video explained the City’s commitment in the next six years
to improve the infrastructure of the neighborhoods, streets, parks and
water and stormwater systems. It explained how the proposed projects
will be managed and how the enhancements will benefit the residents of
the City of Miami Beach.

4.

Project Status Report
Mr. Timothy Hemstreet reported that a Notice to Proceed was issued for
the Normandy Isle Pool project. The contractor, which is Regosa
Engineering, will begin demolition of the old pool.
Mr. Rotbart wanted to know about the Biscayne Pointe Neighborhood
Improvements. Mr. Hemstreet informed him that the project will have its
kickoff meeting with Corradino Group this month. He also said that the
Community Design Workshop would be held within 60 to 90 days.
Mr. Mijel Brazlavsky wanted to know if a follow-up meeting had been set
up on the Normandy Isle and Normandie Sud Neighborhood
Improvements Project. Mr. Hemstreet responded saying that a meeting
with the residents and the neighborhood association will be held on
Tuesday, June 11, 2002 in City Hall.
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Mr. Del Vecchio wanted to know when the Flamingo Neighborhood Basis
of Design Report would come before the Committee. Mr. Hemstreet told
him it would probably be ready for the July 1, 2002 G.O. Bond Oversight
Committee meeting.
Ms. Rabin stated that a resident contacted her wanting to know about
traffic calming improvements along Alton Road. Mr. Hemstreet responded
that he would ask the Public Works Department to get back to her. Mr.
Fred Beckmann, Director of Public Works, responded to Ms. Rabin after
the meeting ended.
5.

Informational Items
(A)

Updated Calendar of Scheduled Community Design Workshops
Mr. Jean-Francois LeJeune wanted to know if a Community Design
Workshop had been set up for the West Avenue/Bay Road project.
Mr. Hemstreet informed him that the Administration hopes to set up
a meeting within the next 30 to 45 days.

(B)

North Shore ROW Improvements Community Design Workshop #1
Report
This item was included in the agenda. A revised item was
distributed, but not reviewed during the meeting.

(C)

South
Pointe/City
Flamingo/Lummus

Center

RDA

Additional

Funds

for

This item was included in the agenda but not reviewed during the
meeting.
(D)

Marseille Drive Bid Award
Mr. Rotbart asked if the CDBG funds that were allocated to other
projects could be tracked. Mr. Hemstreet responded he would look
into it and get back to the Committee with the response.

(E)

Fire Station #4 waiver of Development Regulations.
Mr. Del Vecchio wanted to know if the City Commission had granted
a waiver of development regulations related to setbacks and parking
for the Fire Station No. 4. Mr. Hemstreet responded that the
resolution would be heard at the Commission meeting on June 19,
2002.
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6.

Change Orders
The Change Order Report was presented and reviewed.
Mr. Marty Hyman wanted to know why North Shore Park and Youth
Center had so many Change Order requests. He commented that these
things should have been anticipated when the original designs were
prepared so that the contingency would not be used. Mr. Hemstreet
explained that the needed items were not included in the old contract. He
continued by saying that the project budget is for the entire project, but
that some funding sources such as CDBG funds, can only be spent on
certain component of the project.
Mr. Hyman commented that he did not want funds to run out before the
Youth Center is finished. He stated that he felt the Committee should
know about any change orders that relate to the North Shore Youth
Center
A discussion was held regarding dedicating portions of the project
contingency to certain components of the project, and appropriate to have
the Committee review change orders related to the project prior to
approval.

ACTION:

Mr. Rotbart made a motion to recommend that the Change Orders
in the Change Order Report that relate to the North Shore Youth
Center should be distinguished from other change orders in the
North Shore Park and Youth Center Project. Mr. Leonard Wein
seconded the motion. The motion passed.

The Meeting adjourned at 6:35pm
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