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HUD Grants Extension to Exp nditure Deadline for Key Funds

The purpose of this Letter To Commission is to notify you that the United States
Department of Housing and Urban Development (HUD) has granted the City an
extension to its Neighborhood Stabilization Program (NSP3) expenditure deadline.
In 2011, the City received $1,475,088 in NSP3 funds for the rehabilitation of the London
House Apartments located at 1965-1975 Washington Avenue. The project was originally
managed by Miami Beach Community Development Corporation (MBCDC) and was
subsequently acquired by the City in March of this year. NSP3 funds required full
expenditure by March 8, 2014. However, as a result of performance and compliance
issues, MBCDC was unable to draw the full grant funds leaving a balance of
$756,710.87.
When it was determined that the expenditure deadline would not be met, the
Administration proactively requested an extension from HUD and met with Miami and
Washington, DC staff arguing that NSP3 funds are a critical component in the project's
financing strategy.
In support of an extension, the City promptly conducted property and progress
assessments upon receipt of title for the property, developed a Design/Build Request
For Proposals (RFP), and sought to secure project funds awarded by Miami-Dade
County. HUD was provided with a detailed and substantive review of actions to date as
well as timeline for project completion under the City's management on April 4th.
The City will o~en the RFP bids on May 191h with the goal of returning to the Commission
at its June 11 1 meeting for selection of a Design/Build vendor. Current timelines project
substantial completion of the 1965 building by December 2014 and overall project
completion by December 2015.
If you have any questions, please feel free to see me.

