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OFFICE OF THE CITY MANAGER

No Lrc t4z-zoo9LETTER TO COMMISSIQN70

Mayor Matti H Bower and Members ofthe City Commission FROM

Jorge M Gonzalez City Manager DATE

June 22009 SUBJECT

Venetian Bridge Rehabilitation Projec The

purpose ofthis Letter toCommission LTC is to provide you with an update on the Miami-Dade Countythe

County Venetian Bridge Rehabilitation Project and theVenetian Bridge Reconstruction Project The

Venetian

Bridge Rehabilitation Project began on Aprii 13 2009 and is anticipated to be completed in

October 2010 The County recently conductedafullclosure oftheVenetian Causeway formajor
structural repairstothe East Bascule Bridge The repairs were completed on schedule and as
of June 12009 the bridge is open and fully operational The remainder

ofthework for the Venetian Bridge Rehabilitation Projectwillconsist of the siructurat rehabilitationof

thetwelve 12 existing bridges on the Venetian Causeway This includes major repairs to
the support beams and diaphragms the deck underside and thesupport piers The construction will
becompleted within approximatelyeighteen 18monthsThis rehabilitation project may require
temporary one way bridge lane closures for thedelivery ofmaterials butthe majority ofthework

will be conducted on the underside ofthe bridge with minimal impact totraffic For more

information please contact Delfin AMolins the County s PublicInformation Officerat305-375-1682 or

atDelfinamiamidade govHBrFCI
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