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Wayfinding Signage Status Report In

July 2005 the Mayor andCity Commission awardedacontract inthe total project amountof
1 675 713 00 to Gable Signs and Graphics to completea wayfinding signage program Subsequent

to the contract award the Florida Departmentof Transportation FOOT in consultation

withthe Federal Highway AdministrationFHWA would not issueapermit for the
new signs unless theCity conducted further research anddocumentationonthe legibilityof
the desired signage font In

compliance with the Federal Highway Administration FHWA requirements the City conducted
research anddocumentationonthe legibility of the desired signage font Futura font
The font field testing was conducted theweek of March 202006 The research conducted
showed that the Futura font typeface provided sign legibility and recognition distances
that are equal to or greater than standard highway lettering In

May 2006 the Florida DOT submittedtoFHWA an official request to experiment with Wayfinding

Guide Signs including the use of the Futura font in accordance with procedures established
inthe Federal ManualofUniform Traffic Control Devices On June 23 2006 the FHW

A issued a letter approving the experimentation request The

wayfinding consultant began revisions ofthe designto comply withthe requirements set forth

in the FHW Aexperimentation approval letter The contractor made the required revisions
tothe shop drawings and prepared the signed and sealed permit drawingsIn

February 2007 thesigned and sealed drawings were submittedtothe Florida Departmentof
Transportation FOOT permit office for review and permit issuance Initial permit review by

FOOT indicated that additional documentations were needed The additional documentation
isbeing prepared by the consultant and contractor andwill be sent toFOOT within
the next few weeks In

March 2007 the signed and sealed drawings were presented to the City s Building Department
The contractor is preparing the permit application documentation and will proceed

with the permit review process shortly We

expect to have the permits issued inApril 2007 The second notice toproceed will be iSS

4uedafter
receiptof the Building Department permit in early May 2007 The construction can

then egin in mid July and substantial completionis anticipated byNovember 2007 JM
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