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Apartments Elevator Status Update

The purpose of this Letter to Commission is to provide an update on the progress made on the
repair of the elevator at the Barclay Apartments since LTC # 287- 2013, dated August 16, 2013.

At the time of the previous LTC, the City had authorized, but not released, a reimbursement request
in the amount of$ 35, 249. 52 because Miami Beach Community Development Corporation ( MBCDC)
had not provided the necessary supporting documentation. Since that time, the City has released
those funds and

There

are

also approved and

currently

released

no payment requests

an additional $

pending for this

50, 782. 19 for

project.

a

total

of $

86, 031. 71.

Please further note that the City

processes appropriately submitted pay requests within ten days.
Following is an abbreviated payment timeline for this project:
Abbreviated Timeline
Action

Date
September 1, 2011

Elevator permit obtained

October 11, 2011

Payment# 1 for$ 46,458 released

January

Payment# 2 for$ 42, 590 released

4, 2012

October 12, 2012

Payment# 3 for$ 22, 111. 72 released

August 1, 2013
August 19, 2013

Building Department issues 30-day order for repairs

August 27, 2013

Payment# 5 for$ 50, 782. 19 released

The total

Payment# 4 for$ 35, 249. 52 released

amount of

In the last two

released

for

elevator repairs

for this

project

is $ 197, 191. 43.

MBCDC has made significant progress. The elevator machine room and
complete. The elevator controller has been installed in the machine room,
the wiring has been installed. The primary issue contributing to the delay of

weeks

elevator cab are
and

City funding

nearly

the majority
is the

of

delivery and installation of the elevator hoist machine. This was ordered from a
manufacturer in Illinois, and although it is in expedited production, the delivery could occur as late as
September 30, 2013. Once it is delivered; the installation, testing, and passing inspection could add

completion

an

additional

two

weeks.

This

means

that, in

a

best

case

operational until mid October.

If you have any questions, please feel free to contact me.

JLM/ KGB/ MLR/ ARB

scenario,

the elevator would not be

